Southern California ITS
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US Department of Transportation
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Federal Transit Administration

Mailing Address:

Vicki A. Cobb, Chief Administration Officer

Clo: California Department of Transportation,

New Technology and Research Program
MS#83

P. O. Box 942873

Sacramento, California 94273-0001
Telephone:

916-654-9390

E-mail:

vicki.cobb@dot.ca.gov

Mission Valley Stadium ATMIS July 2000

Lead Agency:
Project Manager:

City of San Diego

Julio Fuentes Phone: (619) 533-3092

Summary / Objectives:
To manage traffic and provide travelers in the Mission Valley and surrounding areas with traffic and
other transportation information. This project will focus on providing a center-to-center network
between the stadium event management center (EMC), the City of San Diego Transportation
Management Center (TMC) and the Caltrans/California Highway Patrol (CHP) TMC.
Project Status:

Finalized TMC and EMC communication link specifications

Finalized Concept of Operations

Critical Issues:

No critical issues.

Next Steps:
Operation and Maintenance requirements, a workshop will be held on August 23" for
participants from all agencies involved.
System architecture

Software Design
Software development

Schedule:

The operational target date is May 2001.

Fiscal / Contractual Information:

Budget: $540,000 Federal
$ 67,500 State
$ 67,500 Local (already used in previous phase of project)
$675,000 TOTAL

Consultant(s)

1. PB Farradyne Inc. — Arti Gupta (626) 796-7871



